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Weekly Field Report No. 04 
Week of Visit: November 21, 2022 (Monday) 

 
Issued: November 28, 2022 
Prepared by: Zane Spence   
                    

 
Purpose of Visit:  Zero/Six (ZSC) onsite to observe and document construction 
related progress. 
 
Comments and Observations:  
 
 

1. Monday:  11/ 21/2022 

¶ Zero/Six arrived onsite Monday morning and observed Hellas Construction 

demolished the concrete walkway under the existing visitor bleachers and 

began the demolition of the concession stands and restrooms under the 

existing visitor bleachers over the weekend. Zero/Six also observed Hellas 

Construction removed existing aluminum bleachers seats from the home 

side of the stadium and transported them to the laydown yard over the 

weekend.  

¶ Zero/Six observed an excavator being dropped off with two big hydraulic jack 

hammers to help with demolition. Zero/Six observed Hellas Construction 

taking material out of existing buildings under the existing home bleachers 

to prepare for demolition. Zero/Six observed Hellas Construction attaching 

wood framing around the concrete columns of the existing visitor stands 

In Attendance:   Weather Summary for: 11/ 21/2022  

Zack Johnson  Zero/Six  Temperature Low/High (°F) 49/52 

Zane Spence Zero/Six  Rain (inches) 0.5έ 

   Humidity Min/Max % 75/85 

   Wind Speed (MPH) Avg/Gust 15/20 

   Events Rain  

     

Distribution:     
Jerry Gibson GISD  Eric Vechan Hellas 
Robert Jones GISD  Joespeh Schnitzer Hellas 
Billy Coltzer Zero/Six  Jake Richard Hellas 
Daniel Hodge Zero/Six  Tony Heath Hellas 
Brandon McDermott Zero/Six  Andres Ayala Hellas 
   Baldemar Lopez Hellas 
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structure to protect it from demolition activities. Limited activity due to rain 

all day. (See Photos 1-7) 

¶ Zero/Six observed Sitek Omni continuing the abatement process of the 

visitor locker room. (See Photos 8) 

2. Tuesday: 11/22/2022 

¶ Limited activity due to heavy rain all day.  

¶ Zero/Six observed Sitek Omni continuing the abatement process of the 

visitor locker room.  

3. Wednesday: 11/23/2022 

¶ Zero/Six observed Hellas Construction continuing the demolition of the 

existing buildings and walkways under the visitor bleachers. Zero/Six 

observed Hellas Construction removing broken down concrete from under 

the visitor bleachers to containers located on the stadium field. Concrete 

debris was staged next to containers once the containers had reached 

capacity. Zero/Six observed Hellas Construction preparing the existing 

buildings under the home bleachers for demolition; all toilets were removed 

from restrooms along with stall doors, paper towel dispensers and other 

materials that will not be in the buildings during demolition. Zero/Six 

observed Hellas Construction making a ramp from the street to the laydown 

yard to make the laydown yard more accessible for equipment. Zero/Six 

observed Hellas Construction removing the painted wood fence within the 

stadium on the north side.  (See Photos 9-18) 

¶ Zero/Six observed Sitek Omni finishing abatement of the visitor locker room 

and moving equipment to set up abatement on the next existing building.   

(See Photos 19-20) 

¶ Zero/Six was onsite to take photos with a drone to obtain a progress 

overview picture of the entire stadium. (See Photo 21) 

4. Thursday: 11/24/2022  

¶ Happy Thanksgiving! 

5. Friday: 11/25/2022 

¶ Holiday 
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Photo 01 

Overview of demolished concrete walkway 
 

 
Photo 02 

Existing concession stand being demolished 
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Photo 03 

                       Aluminum bleachers removed from home side of the stadium  
 

 
Photo 04 

Aluminum bleachers removed from home side of the stadium 
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Photo 05 

Hydraulic hammers to be utilized for demolition 
 

             
Photo 06 

Wood framing attached to concrete columns for protection during demo actvities   
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Photo 07 

Excavator with a hydraulic hammer that was used for demolition 
 

 
Photo 08 

Sitek Omni performing abatement at the visitor locker room  
 


